

Memo 4C-3/237

1979-09-20

To: Distribution

From: *OKer* *Lemmel* *PKMcLaughlin*
G. Lammer, H.D. Lemmel and K. McLaughlin

Subject: CINDA-publication schedule for 1980

Please find enclosed a detailed processing and publication schedule for CINDA-80 and its supplements and a proposed outline of the schedule for 1981.

Clearances: J.J. Schmidt *W. Dietl*

W. Dietl *W. Dietl*

Distribution:

1. S. Pearlstein, NNDC
2. N. Tubbs, NEA-DB
4. V.N. Manokhin, CJD

cc H. Goldstein, USA
M. Balakrishnan, India

W. Dietl (5) for information of
publishing and printing staff

NDS: P.M. Attree	K. McLaughlin
L. Barge	K. Okamoto
N. DayDay	J.J. Schmidt
G. Lammer	O. Schwerer
H.D. Lemmel	3 spare copies

Detailed publication schedule for CINDA in the year 1980

CINDA-80

22 Feb 1980	First deadline for Cinda entries to reach NEA-DB
14 Mar 1980	Final deadline for Cinda entries to reach NEA-DB
11 Apr 1980	CINDA-80 tape and all tables needed, received by NDS from NEA-DB (Easter 5-7 April)
soon after	Complete labsort on tape received by NDS from NEA-DB
18 Apr 1980	NDS processing completed
25 Apr 1980	Photo-typesetting completed
23 May 1980	Printing and binding completed
30 May 1980	Bulk shipments ready to leave Vienna

CINDA-80 Supplement

5 Sep 1980	First deadline for Cinda entries to reach NEA-DB
26 Sep 1980	Final deadline for Cinda entries to reach NEA-DB
17 Oct 1980	CINDA-80 Suppl. tape, and all tables needed, received by NDS from NEA-DB
soon after	Complete labsort on tape received by NDS from NEA-DB
24 Oct 1980	NDS processing completed
31 Oct 1980	Photo-typesetting completed
21 Nov 1980	Printing and binding completed
31 Nov 1980	Bulk shipments ready to leave Vienna

Proposed publication schedule for CINDA in 1981

CINDA-81

First NEA-DB deadline	20 Feb 1981
Final NEA-DB deadline	12 Mar 1981
Publication date	1 Jun 1981

CINDA-81 Suppl.

First NEA-DB deadline	10 Sep 1981
Final NEA-DB deadline	1 Oct 1981
Publication date	1 Dec 1981