

Time Interval between Submission of Preliminary and Final Tapes

(S. Okumura, 2019-03-27)

EXFOR entries assembled in a preliminary tape are kept in the NDS open area (<http://www-nds.iaea.org/nrdc/ndsx4/trans/>) for one month for reviews by other centres. Currently NEA DB and NDS check all preliminary tapes and give feedbacks within one month (generally).

The centres are expected to submit the final tape without any delay (unless there is a technical issue). This is to provide new data to end users as soon as possible, and also avoid revision of the same EXFOR entries by two compilers in parallel.

In order to enhance a quick deliver to users,

- promote using “problems”,
- withdraw the entry from the prelim after one month of discussion (between centres) or check (both at NEA and NDS),
- report the status of each “problems” every month.

Average time intervals between preliminary and final transmission from each centres are summarized below.

Average time interval by centres

Centre	2019	2018	2017
NNDC	80	73	117
NEA DB	106	94	57
NDS	40	40	46
CJD	43	63	67
CDFE	40	40	41
JCPRG	42	113	87
CNPD	67	41	59

*2019, 2018, and 2017 are the period from the previous to the next NRDC meeting, which are reported in present (WP2019-xx), WP2018-06, and WP2017-04, respectively.

Appendix: Dates of preliminary and final transmission and its interval (days)

NNDC			
TRANS	Prelim.	Final.	Duration
1439	17.04.18	20.06.18	64
1440	15.05.18	08.08.18	85
1441	27.06.18	18.09.18	83
1442	16.08.18	12.10.18	57
1443	06.09.18	31.10.18	55
1444	06.11.18	09.01.19	64
1445	06.12.18	28.02.19	84
1446	15.01.19	24.03.19	68
C174	04.06.18	16.08.18	73
C175	20.06.18	19.09.18	91
C176	08.08.18	12.10.18	65
C177	06.09.18	09.01.19	125
C178	14.09.18	22.01.19	130
C179	11.10.18	22.01.19	103
C180	29.10.18	22.01.19	85
C181	10.11.18	22.01.19	73
L035	14.03.18	14.05.18	61
L036	06.07.18	26.09.18	82
L037	06.12.18	20.02.19	76
Average			80

NEA DB			
TRANS	Prelim.	Final	Duration
2259	01.05.17	14.06.17	44
2260	19.09.17	22.01.18	125
2261	19.09.17	23.01.18	126
2262	19.09.17	23.01.18	126
2263	19.09.17	24.01.18	127
2264	07.11.17	24.01.18	78
2265	28.09.17	29.01.18	123
2266	29.06.18	10.08.18	42
2267	08.08.18	19.09.18	42
2268	13.09.18	13.02.19	153
2269	10.09.18	20.02.19	163
2270	19.09.18	20.02.19	154
2271	27.09.18	21.02.19	147

O064	08.08.18	27.09.18	50
O065	17.09.18	07.12.18	81
O066	11.10.18	31.01.19	112
Average			106

NDS			
TRANS	Prelim.	Final	Duration
3182	20.03.18	20.04.18	31
3183	26.03.18	26.04.18	31
3184	18.05.18	29.06.18	42
3185	25.05.18	29.06.18	35
3186	16.10.18	04.12.18	49
3187	03.01.19	22.02.19	50
D115	20.03.18	20.04.18	31
D116	18.05.18	29.06.18	42
D117	25.05.18	29.06.18	35
D118	17.10.18	04.12.18	48
D119	22.02.19	22.03.19	28
G041	25.05.18	29.06.18	35
G042	17.10.18	07.12.18	51
S024	25.05.18	29.06.18	35
S025	04.01.19	25.02.19	52
V036	18.05.18	26.06.18	39
Average			40

CJD			
TRANS	Prelim.	Final	Duration
4178	13.04.18	28.05.18	45
4179	20.04.18	06.06.18	47
4180	03.12.18	09.01.19	37
Average			43

CDFE			
Trans	Prelim.	Final	Duration
M089	13.06.17	19.07.17	36
M090	14.08.17	25.09.17	42
M091	27.09.17	16.11.17	50
M092	02.12.17	09.01.18	38
M093	19.01.18	24.02.18	36

M094	27.02.18	06.04.18	38
M095	10.04.18	16.05.18	36
M096	04.06.18	08.08.18	65
M097	05.09.18	10.10.18	35
M098	30.10.18	07.12.18	38
M099	18.02.19	16.03.19	26
Average			40

JCPRG

Trans	Prelim.	Final	Duration
E112	05.03.18	25.04.18	51
E113	10.03.18	25.04.18	46
E114	14.03.18	25.04.18	42
E115	28.03.18	01.05.18	34
E116	10.08.18	04.10.18	55
E117	22.10.18	29.11.18	38
E118	12.11.18	08.01.19	57
E119	19.12.18	21.01.19	33
E120	22.12.18	22.01.19	31
E121	31.12.18	31.01.19	31
E122	25.01.19	19.03.19	53
K018	18.01.19	23.02.19	36
R029	21.01.19	23.02.19	33
Average			42

CNPD

Trans	Prelim.	Final	Duration
F068	24.07.18	02.10.18	70
F069	20.09.18	30.11.18	71
F070	19.12.18	18.02.19	61
Average			67